EXHIBIT 300 Ull 012-000003470

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2009-06-30

Date of Last Change to Activities: 2012-04-13
Investment Auto Submission Date: 2012-02-16
Date of Last Investment Detail Update: 2012-02-16
Date of Last Exhibit 300A Update: 2012-02-16
Date of Last Revision: 2012-04-13

Agency: 012 - Department of Labor Bureau: 22 - Office of Federal Contract Compliance Programs
Investment Part Code: 01

Investment Category: 00 - Agency Investments

1. Name of this Investment: OFCCP - Federal Contractor Compliance System

2. Unique Investment Identifier (Ull): 012-000003470

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

The purpose of the Office of Federal Contract Compliance Programs (OFCCP) is to enforce,
for the benefit of job seekers and wage earners, the contractual promise of affirmative action
and equal employment opportunity required of those who do business with the Federal
government. OFCCP achieves these goals by performing annual Compliance Evaluations of
Federal Contractors and handling any Complaints filed by the American Public. Critical to this
effort is the Agency's ability to track and manage all Compliance Evaluation and Complaint
cases efficiently and effectively to ensure the highest quality work is being done on behalf of
the Federal Contractor community and its workers. The Federal Contract Compliance
System (FCCS) investment will enable the Agency to satisfy these requirements and achieve
it's various operating goals to serve the workers of America. FCCS is an Enterprise Case &
Content Management system to enable OFCCP to efficiently manage, track and report on
casework. This FCCS system will include Case Management, Workflow/Business Process
Management, Document Management, Records Management and Business
Intelligence/Reporting component services. The primary beneficiaries of this instance are the
workers of America, federal employees of OFCCP, DOL executive management, and Federal
Contractors. This system will improve Agency efficiencies in managing case work and
significantly enhance the tracking and reporting of the Agency both within the department and
to the public. This investment is a stand-alone investment and therefore not dependent on
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any other initiatives.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

This system will enable the OFCCP Agency to improve both the quality and timeliness to
manage case work and reduce the average duration of cases. The system will enable the
Agency to electronically track documentation and records associated with cases and
eliminate some of the expenditures required with the mailing of case files or faxing of
documentation. This system will address existing performance gaps in allowing the agency to
report more quickly on activities and capture all case documents electronically. This effort is
divided into three modules that require funding from PY11 through BY13 for development.
The first module provides the major functional service components to the agency and the
second and third deployments allow for the automated integration with other Private and
Federal systems to gather case data more efficiently. The third module will build the
Compensation Data Tool to allow the Agency and Federal Contractors to more proactively
capture necessary regulatory data through direct electronic upload in lieu of bulk mailings that
incur budget costs for both the Agency and Federal Contracting firms. A failure to fund the
CY12 request will cause significant delays in the release of base functionality and will cost the
Agency and DOL up to $1.5 million dollars to extend the life of the existing OFIS system into
FY13. A failure to fund the BY13 request will eliminate the ability to share data dynamically
with other partnering agencies and the American Public. Further, this failure to fund BY13 will
eliminate the ability for Federal Contractors to upload their compliance data, resulting in a
need to possibly increase the number of OFCCP Federal Employees or cause continued
delays in the ability to close cases in a timely fashion.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

PY11 saw the following accomplishments: 1. Creation of a Business Needs Assessment for
OFCCP - Nov 2010 2. Creation of a Project Management Plan by the FCCS PMO to plan for
the procurement and integration of the project - Nov 2010 3. Creation of a Target Technical
Architecture and Transition Strategy Plan for this investment - Dec 2010 4. Creation of a Cost
Benefit Analysis to assess the investments finances against the base case of keeping the
existing system. The CBA included 14 different alternatives for analysis. - February 2011 5.
Publishing of a Request for Information and review and assessment of those responses - Jan
- Mar 2011 6. Publishing of a Request for Quote to industry - June 2011 7. Receipt and
evaluation of RFQ responses - July - Aug 2011 8. Contract Award Decision - Sep 2011.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

CY12 will see the: 1. Capture of requirements 2. Development of Workflow, User GUI,
Structuring of Document Management, and configuring of business rules in the COTS
product(s) 3. Testing of the integrated platform 4. Implementation of the FCCS Deployment
#1 to provide all base functionality to the Agency in terms of Case & Workflow Management,
Document & Records Management, and Business Intelligence/Reporting functionality. BY13
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will see the: 1. Capture of requirements for the Deployment #2 2. Development of Workflow,
User GUI, Structuring of Document Management, and configuring of business rules in the
COTS product(s) 3. Testing of the Deployment #2 Functionality 4. Implementation of the
FCCS Deployment #2 to provide support for external system interfaces and possible inclusion
of the CDT tool. 5. Capture of requirements for the Deployment #3 (Full integration with
VETS, EEOC, and SOL Systems as well as automation of the Federal Contractor Scheduling
System).

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2010-11-10
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0
$0.9
$0.0
$0.0

$0.9

Table I.C.1 Summary of Funding
PY

2011

$0.8
$2.7
$0.2
$3.7
$0.0
$0.0
0

$3.7
$0.2

$0.0

0.00%

$0.0
$2.4
$0.3
$2.7
$0.9
$0.1
$1.0

$3.7
$0.4

$0.0

0.00%

$0.0
$1.9
$0.3
$2.2
$1.4
$0.3
$1.7

$3.9
$0.6
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:

The changes in the Summary of Funding table reflect the final PY11 dollars allocated to the
project, the CY12 dollars being requested to complete the base functionality implementation in
FY12, and an increase in the BY13 funding request. The increase in the BY13 funding request
is to allow for implementation of two major deployments that were previously being budgeted to
implement in BY13 & BY14. These additional functions are critical to meet Agency policy and
create system interfaces.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded 1605 DOLU11963270
6

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
All contracts require or will require the use of earned value management
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-04-13

Section B: Project Execution Data

Table 11.B.1 Projects

347001 FCCS - Deployment #1 The FCCS will replace OFIS with
a modern COTS case
management system, improving
and automating business
processes, workflows, and
enhancing OFCCP s ability to
fulfill its federal contract
compliance mission in a more
efficient and timely fashion. The
Deployment #1 will provide all
base functionality necessary to
replace the current OFIS system
and provide essential
enhancements to meet the
business needs.

Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

347001 FCCS - Deployment
#1
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Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

NONE
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Section C: Operational Data

Table II.C.1 Performance Metrics

Increase the percentage of Process and Activities Over target 0.000000 0.000000 0.000000 33.000000 Quarterly
percentage of the 650 compliance officers - Management and
OFCCP compliance satisfied Innovation

officers satisfied with
the FCCS from 0% to
30% in CY12.

Increase the number number of completed Customer Results - Over target 0.000000 0.000000 0.000000 25.000000 Quarterly
of compliance compliance Customer Benefit
evaluation cases evaluations

completed within
FCCS from 0 to 25
cases in the CY12.
The total number of
cases completed in a
year exceeds 3500.

Increase the percentage of Mission and Business Over target 0.000000 0.000000 0.000000 33.000000 Quarterly
percentage of the 650 compliance officers Results -
OFCCP compliance trained Management of
officers trained to use Government
the FCCS from 0% to Resources
33% in CY12.
Ensure the Actual FY  percentage actual Technology - Over target 0.000000 0.000000 0.000000 0.000000 Monthly
cost within +- 10% of  costs to budgeted Technology Costs
planned FY budget costs
for CY12.
% increase cases that Percentage of cases Process and Activities Over target 0.500000 0.500000 0.500000 0.600000 Quarterly
meet quality that meet quality - Productivity
standards standards
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